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Attached is a copy of the December 5,1991, letter from EPA and CDH concerning the IM 
schedule. We submitted a proposed schedule to EPA and CDH which included HQ review 
times as per the October 25, 199 1, Whitfield memo. Our proposed schedule was approved 
"...with modification ...." Although the schedule for the initial Draft IM plan included 
times for HQ review and approval, EPA/CDH mod5ed the remainder of the schedule 
omitting timeframes for HQ review and approval. 

We are asking for guidance on this issue. We see two alternatives, accept the modified 
schedules, or invoke dispute resolution on two issues: (1) Headquarters review time and 
(2) EPAKDH setting schedules for us that we do not a,me with. 

If dispute resolution is an option, you should be aware that the deadline for initiation of 
dispute resolution is December 19, 1991 (two week time period). In order to meet this 
deadline, we will need your guidance by December 16,1991. 

Please contact me or Scott Grace of my staff at FTS 345-7199 if you have any questions. 

Frazer R. Lockhart 

Environmental Restoration Division 
r Director 
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